

GOVERNMENT COLLEGE OF EDUCATION SECTOR 20 D CHANDIGARH

RUSA REPORT (2019-2020)

Regarding procurements/ new construction and renovation works initiated under MHRD
RUSA Infrastructure Grant

S. No.	PROCUREMENT DETAIL	Total Expenditure	Current Status
01	RFID - Automation of the College Library was done under the RUSA Scheme Of MHRD	Purchased at the cost 17.10 Lacs	Installed in the college library and fully functional
02	Individual Lockers: 240 Lockers for the use of the college students were installed under the RUSA scheme	Purchased through Govt. of India portal GeM at the cost of 4,95,600/- Lacs	Installed in the college and will be allotted to individual students for keeping their bags, books etc.
03	Twenty (20) office chairs	Purchased through Govt. of India portal GeM at the cost of 1,97,000/- Lacs	Issued to the faculty members and being used in faculty offices.
04	Fifty Beds (50) for the Boys and Girls hostel	Purchased through Govt. of India portal GEM at the cost of in 1,37,700/- Lacs	25 Beds issued to the warden Boys hostel and 25 beds to warden Girls hostel for further distribution to the students residing in the college hostel.
05	Office Table 20	Purchased through Govt. of India portal GeM at the cost of in 2,56,208/- Lacs	Issued to the faculty members and being used in faculty offices.
06	08 Fully Automatic Washing machines	Order placed through open bid invited through GeM portal of Government of India and at the cost of 14, 80,000/- and delivery is still pending.	To be installed in the Boys and Girls hostel of the college for providing better facilities to the students residing in the college hostels.
07	Desktop with Podiums (02 Qty)	Purchased at the cost of 2,45,628/- through Govt. of India portal GeM	Received the consignment in the month of July 2020.


08	One Computer system for college IQAC cell	One computer system at the cost of 67,619 was purchased through GeM	Issued to the convener IQAC , Installed and fully functional.
09	One Genset	At an estimated cost of 12.5 Lacs proposal has been submitted by the technical committee to the RUSA State Project Director.	Permission for procuring the same is still awaited.

The utilization of the RUSA Infrastructural grant as on 31.03.2020 is Rs. 43,37,812/-.

The proposed work under the RUSA Construction head: Lecture Theatre is under consideration with the Chief architect office, Chandigarh Administration.

The proposed work under the RUSA Renovation head: Ramp, concrete faculty rooms and differently abled friendly washroom is under consideration with the Chief architect office, Chandigarh Administration.


22/6/2020
RUSA Coordinator


24/6/2020
Principal, GCE 20 D, Chd

C.C.

i) Dr. Sanjeev Kumar, In charge, IQAC for information and record.

ii) Dr. Suman Khokhar for displaying on the college website under RUSA link.